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THE eleventh-day meeting of 
the Second Pyidaungsu Hlut-
taw’s ninth regular session was 
held at the Pyidaungsu Hluttaw 
meeting hall yesterday morn-
ing.

At the meeting, members 
of union level organisations 
responded to the discussion of 
Hluttaw representatives on a 
joint public account committee 
report and the Hluttaw’s ap-
proval was obtained, a report 
read and a motion tabled.

Union level organisations 
members respond to Hlut-
taw representatives’ discus-
sions

Union Auditor General and 
Deputy Ministers responded to 
the joint public accounts com-
mittee report 6/2018 on the com-
mittee’s findings and comments 
on the status of construction 
work projects of the Basic Ed-
ucation Department and the 
Hluttaw representatives’ dis-
cussions about the committee 
report.

Deputy Minister for Edu-
cation U Win Maw Tun said the 
Basic Education Department 
was permitted Ks 131,593.635 
million for 2,580 capital expend-
iture works and Department of 
Building, Ministry of Construc-
tion, was assigned to conduct 
the works. Department of Build-
ing conducted 33 construction 
works and 2,491 construction 
works were conducted through 
a tender system.

Ministry of Education had 
sent coordination letters for the 
timely completion of works as-
signed to Ministry of Construc-
tion up to the required quality in 
time in fiscal year 2017-2018. For 

2018 April to September, Basic 
Education Department was per-
mitted Ks 62,563.934 million for 
4,810 capital expenditure works.

Due to increase in sala-
ry, there was a requirement 
for salary and the 4,810 works 
were returned as general ex-
cess fund. The returned works 
will be included in fiscal year 
2018-2019 and if permitted, com-
panies assessed and selected 
through tender by state/region 
governments will be assigned 
to conduct the works. For works 
that do not have fund included, it 
will be put in the additional list 
and submitted, said the Deputy 
Minister.

Deputy Minister for Con-
struction U Kyaw Lin explained 
that the ministry is no longer 
conducting building construc-
tion works on its own. The 
work is directly assigned to the 
state/region governments and 
the Union ministerial depart-
ments were also informed in 
writing about this. The Union 
ministerial departments were 
also assigning the construction 

works to the state/region gov-
ernments.

If small projects like con-
structing basic education 
schools, hospitals, small clin-
ics and office buildings are not 
conducted and only architectur-
al and structural drawings are 
drawn and budget requested, 
tender works can be quickly 
and easily conducted. Quality 
assurance is also required to 
be drawn up together. Funds 
for architectural designs and 
other designs, soil test and 
quality assurance are urged to 
be requested in advance one 
fiscal year by the ministries. If 
such matters are done in ad-
vance, tenders can be called in 
about two months and works 
can be started in three months, 
explained the Deputy Minister 
for Construction.

Deputy Minister for Plan-
ning and Finance U Maung 
Maung Win said once the Un-
ion Budget Law is signed by 
the President, financial au-
thorizations for departmental 
expenditures were issued in a 

timely manner. It is necessary 
to prepare in advance so that 
works can be conducted quickly. 
For the works to be completed 
during the fiscal year, tender 
documents, formation of groups, 
assessments and calculations, 
calling of tender, evaluation 
and selection works need to be 
conducted using the time use-
fully. Construction works are 
conducted by calling tenders 
from outside contractors and 
quality assurance works are 
being assigned to state-owned 
construction department.

Project Appraisal & Pro-
gress Reporting Department, 
Ministry of Planning and Fi-
nance conduct field visit and 
submitted reports on its find-
ings. The weaknesses found 
were in assigning and accepting 
works in a timely manner, lack 
of authorization down to the bot-
tom level, unnecessary delays in 
all work processes, work agree-
ments and payments systems, 
explained the Deputy Minister 
for Planning and Finance.

Union Auditor General U 

Maw Than said 95 per cent of 
the works assigned by Minis-
try of Education to Ministry of 
Construction were conducted 
under a tender system and only 
5 per cent is being conducted by 
Ministry of Construction.  The 
latest date on which tenders 
agreements signed for tenders 
called by states and regions 
for fiscal year 2017-2018 was 
after the fiscal year on 14 May 
2018. Therefore, there is a re-
quirement to conduct the work 
processes for calling tender 
and signing agreements more 
quickly. As only 24.6 per cent of 
works assigned to Ministry of 
Construction by Basic Educa-
tion Department, Ministry of 
Education, was completed, and 
more need to be done toward 
completing the works more 
quickly, according to set qual-
ities and norms, explained the 
Union Auditor General.

Hluttaw then decided to 
approve and accept the report.

Reading of Joint Public Ac-
counts Committee report 
and motion tabled to dis-
cuss it

Next a Joint Public Ac-
counts Committee Report No. 
(7/2018) on the Office of the Un-
ion Auditor General audit report 
for fiscal year 2016-2017 was 
read by committee secretary 
U Khin Maung Than and com-
mittee member Daw Htu May 
tabled a motion for the Hluttaw 
to discuss it. Hluttaw decided to 
accept and discuss the motion.

An announcement was 
made for Hluttaw representa-
tives who want to discuss the 
motion to enroll their names.

The twelfth-day meeting of 
the ninth regular session of the 
Second Pyidaungsu Hluttaw is 
scheduled to be held on 24 Au-
gust, it is learnt.       

Second Pyidaungsu Hluttaw’s ninth  
regular session holds eleventh-day meeting

Pyidaungsu Hluttaw being convened in Nay Pyi Taw.   PHOTO: MNA

PYITHU Hluttaw Electricity and 
Energy Development Commit-
tee Chairman U Kyi Moe Na-
ing received a delegation from 
Myanmar Machinery Manufac-
turing Co., Ltd. in the meeting 

room of Hluttaw Affairs Building 
(I-8), Nay Pyi Taw yesterday af-
ternoon.

At the meeting, the repre-
sentatives from the company ex-
plained about using Ever Digital 

Meter with Advanced Metering 
Infrastructure (AMI) technology 
to reduce power wastes and dis-
cussed expanding the technology 
for electricity sector development.  
— Myanmar News Agency      
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